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FOREWORD 

This publication contains a s e r i e s  of presentations , the resu l t s  of 

a joint NASA/Saturn Manufacturing Review. They a re  writ ten in the 

abs t r ac t  form as a convenience to the reader .  

A letter of invitation, included in th i s  report , sets the background 

for the intent of th i s  meeting. 

Particular note should be made of the  exce l len t  representation , 

ref lected in the L i s t  of Attendees,  which is included in th i s  publication 

as  Appendix A. 

If additional information is desired , re lat ive to this  meeting , 

contac t  should be made , attention Mrs . Gray (877-2187) with the 

Manufacturing Liaison Office , Manufacturing Engineering Laboratory , 

Marshal l  Space Flight Center , Huntsvi l le ,  Alabama. 

b 
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NATIONAL AERONAUTICS AND SPACE ADMINISTRATION 
MICHOUD OPERATIONS 
P.O. BOX 29300 
New Orleans, La. 

70129 

IN REPLY REFER TO 

A Saturn Manufacturing Review is planned for May 24 and 25, 1966 ,  a t  
the NASA Michoud Assembly Facility, New Orleans,  Louisiana,  under 
NASA sponsorship and co-hosted by The Boeing Company and Chrysler 
Corporation. The objective of this  review,  as  reflected in the at tached 
agenda ,  is to promote interchange of space  vehicle manufacturing tech- 
nology and manufacturing sys tems information; and ,  thus  help continue 
improvenent of manufacturing development in  the Aerospace Industry. 

Presentations will be made by representatives of The Boeing Company, 
Chrysler Corporation, Douglas Aircraft Corporation, International 
Business Machines ,  Grumman Aircraft Engineering Corporation, McDonnell 
Aircraft, North American Aviation Divisions - S&ID, Rocketdyne, and 
LAD; and MSFC. 

These presentations will cover a broad scope  of recent manufacturing 
developments.  Emphasis h a s  been placed on presenting new material 
not covered in previous reviews of th i s  nature.  

Your at tendance and/or representation will contribute in  a major way to 
accomplishing the objective of this meeting. 

Sincerely yours,  

iii 
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PERSPECTIVE 

by 

Werne r  R.  K u e r s  (MSFC) 

I, too, want to welcome you to chis Manufacturing Technology 

Review Meeting. 

i n t e r e s t  i n  th i s  meeting as evidenced by the fact  that so many highly 

qualified m e n  and many of the l e a d e r s  in  the ae rospace  indus t ry  in  

the f ie ld  of manufacturing technology have made  it possible  to come  

h e r e  today. At th i s  t ime,  I want to thank all of those who made  the 

a r r a n g e m e n t s  and plans fo r  th i s  meeting. In  th i s  connection, I want 

to  thank Michoud Operat ions,  Dr. Constan and h is  a s soc ia t e s ,  for  

sponsoring th i s  meet ing,  and Mr. Pau l  M a u r e r  and h i s  people for  all 

the effor t  of organizing it, and last, but not l ea s t ,  ou r  hos t s ,  The 

Boeing Company and Chrys l e r  Corporation. 

all of those who are  going to make the presenta t ions  today f o r  the work 

and  effor t  connected with it.  

I t  i s  a g r e a t  p leasure  fo r  m e  to see  the g r e a t  

My special  thanks go to 

Now, l e t  m e  say  a few words about the purpose of th i s  Manu- 

factur ing Technology Review Meeting. A s  the t i t le  impl ies ,  we want 

to  review and d i scuss  together  manufacturing techniques which a r e  of 

spec ia l  i n t e re s t  and impor tance  to our  Saturn/Apollo p rogram.  Some 

of the techniques,  p resented  today, a r e  innovations in  manufacturing 

p r o c e s s e s  o r  equipment, some  topics r e l a t e  to specific exper ience  in  
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the application of general ly  known techniques to our  specific t a sks ,  

and some deal with general  ideas  of controll ing manufacturing e f for t s  

in  ou r  development program. 

in  common: (1) They r ep resen t  the actual  experience and knowledge 

of people who a r e  daily involved in t a sks  of manufacturing space 

flight hardware ,  and (2) The information on manufacturing techniques 

presented  he re  i s  new and cannot be found yet  in  the technical  l i t e r a t u r e  

o r  r e p o r t s  in our  l i b r a r i e s .  

cannot afford to  wait until new knowledge and techniques become known 

through regular  report ing and l i t e r a t u r e  channels  to be applied to the 

ha rdware  of ou r  space flight program.  

All of the presenta t ions  have two things 

In our  space flight p rogram,  we jus t  

Therefore ,  this  f r e e  exchange of information on new exper ience ,  

gained in this p r o g r a m ,  and new developments in the a r e a  of manu- 

factur ing technology i s  of g r e a t  impor tance  f o r  the total  p rogram.  

Final ly ,  a l l  of u s  a r e  in te res ted  in one thing, that  i s :  to make the 

lunar  landing p rogram a total  success .  

overlook any possibil i ty to improve the quali ty and rel iabi l i ty  of the 

ha rdware  being produced a t  so many companies .  

qu i rements  of these  complex s tages  and spacecraf t  modules  a r e  rea l ly  

frightening if you consider  that  one fa i lure  of the t ens  of thousands 

components and s t ruc tu ra l  e lements  can lead  to a ca tas t rophic  fa i lure  

of a mission. 

Because of th i s ,  nobody can 

The rel iabi l i ty  r e -  

We must  do m o r e  than i s  humanly possible  by individual 
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expe r t s  in  the many engineering fields and manufacturing discipl ines:  

We mus t  jointly review our  techniques and experience to make  s u r e  

that all of the knowledge that is  available h a s  been uti l ized. 

that  th i s  meeting is  a s tep  in this  direct ion and will contr ibute  to this  

I hope - 

interchange of experience i n  the a r e a  of manufacturing technology. 

At the beginning of the guided m i s s i l e s  and space  flight p r o g r a m s ,  

you could v e r y  often r e a d  and hear  about a "producibil i ty b a r r i e r ! '  in 

t hese  p rograms .  I do not believe that such a b a r r i e r  ex i s t s  today. 

T h e r e  i s  such a t remendous  amount of scientific da ta  on m a t e r i a l s  

and such g r e a t  number and var ie ty  of equipment,  measu r ing  and con- 

t r o l  devices ,  manufacturing techniques,  and p r o c e s s e s  avai lable  today 

tha t  i t  should be possible  to produce any ha rdware  that  a design engineer  

can  come up with -- provided sufficient t ime  is  allowed f o r  development 

of the manufacturing technique. 

often we do not have th i s  t ime i n  our p r o g r a m s  to go through an  

And th i s  is  an  impor tan t  point: Very  

o r d e r l y  phase of development of the requi red  manufacturing techniques 

and then s t a r t  the manufacturing of flight s tages .  We have to te lescope 

the activity of design engineering, p r o c e s s  development,  tooling, 

and fabr ica t ion  of hardware  in o rde r  to cut t ime and cost .  

development of manufacturing technology is  p rogres s ing  in our  t ime 

Also, the 

so rapidly and new manufacturing p r o c e s s e s  o r  improvements  a r e  
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invented s o  f a s t ,  that  only by t imely exchange of such information 

can we hope that  we s tay up-to-date and produce the bes t  and m o s t  

re l iab le  hardware  fo r  the program.  

F r o m  my own experience and f r o m  observat ion of the ac t iv i t ies  

a t  our  contractor  plants ,  I find that we have two basic  p rob lems  in  

ou r  development p r o g r a m s  in the a r e a  of manufacturing and assembly:  

One is  the application and development of optimum manufacturing 

techniques,  and the second problem is i n  planning, organizing,  and 

controlling the manufacturing operat ions in o r d e r  to mee t  p r o g r a m  

schedule milestones.  

cuss ions  today and tomorrow deal  with topics  of th i s  second category.  

This  i s  an a r e a  where  we again can l e a r n  f r o m  each  o ther  and some 

new concepts and ideas  on how to overcome such common p rob lems  

like control of p a r t s  shor tages ,  planning work-around opera t ions ,  out-  

of-sequence instal la t ions,  incorporat ion of l a t e  changes,  etc. , can  

only be helpful to the total  p rog ram.  I am s u r e  we will  have some  

interest ing d iscuss ions  on such topics during our  meet ings.  

You will  have noticed that some  of the d i s -  
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SESSION I-A 

OUT OF VACUUM ELECTRON 

by 

R67 12702 
- -  - * - w  

BEAM WELDING 

P. G. PARKS (MSFC) 

E lec t ron  beam welding has  been removed f r o m  its empty cocoon 

and made  portable  and applicable in a tmosphere .  

The 15 KV-9KW unit which weighs only slightly ove r  200 pounds 

can  be cons idered  a n  automatic  welding head. 

mechanical  p rope r t i e s ,  meta l lurg ica l  quality of such al loys as 2219 and 

2014 aluminum as  well as maraging and high s t rength  s t e e l s  have shown 

un scoped potentials.  

Application s tudies ,  

Demonst ra ted  high cu r ren t  dens i t ies  approximately 5 x l o 6  wat t s /  

cm2, as compared  to  5 x l o 9  wa t t s / cm2  fo r  h a r d  vacuum and approximately 

1 x 10 4 w a t t s / c m 2  for  GTA welding does  p e r m i t  a significant improvement  

i n  welding efficiency. 

a r e  i l lus t ra ted  by mechanical  proper t ies ,  meta l lurg ica l  quality and 

p rocedure  de ta i l s  in welding m a t e r i a l s  to 3/4-inch thickness  and at 

speeds  to 140 I. P. M. 

Operational accomplishment  and r e s u l t s  todate 

In the m i d  50 ' s  the U. S .  indus t r ies  became in t e re s t ed  and active 

in  the application of ha rd  vacuum e lec t ron  beam welding. 

of the ~ O ' S ,  the h a r d  vacuum E. B. welding sys t ems ,  and its c h a m b e r s  

had become an impor tan t  f ac to r  in  the sma l l  and difficult welding jobs. 

By the beginning 
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P i e c e s  had to be of a reasonable  s ize  in  o r d e r  to f i t  into the e v e r -  

present vacuum chamber.  

The  at t ract ive joint p rope r t i e s  of HVEB welds and the acceptance 

of the fac t  that a weld is a defect sur rounded by sound me ta l  resu l ted  in  

seve ra l  organizations searching fo r  a way to ope ra t e  the gun out of its 

cocoon. 

The  first productive effort  was  the r e s u l t  of work  by R .  E. 

Kutchera  of the Genera l  E lec t r i c  L a r g e  J e t  Engine Depar tments ,  Evandale , 

Ohio. 

Corporat ion and then Hamilton Standard Division of the United A i r c r a f t  

Corporation. 

Th i s  A i r  F o r c e  funded p r o g r a m  was  continued with the Alloyd 

During 1964, the Westinghouse R e s e a r c h  Corporat ion engineers  

completed a study designed at  developing a n  e lec t ron  beam welder  a imed  

specifically for non-vacuum o r  OVEB welding. 

development r e s u l t s  demonst ra ted  advantage ove r  the conventional a r c  

p r o c e s s e s ,  i. e . ,  GTA, and GMA. 

E a r l y  t e s t s  of these  

During June,  1965, a 3+hase cont rac t  was  made  between Westing- 

house and NASA/MSFC Welding Development Branch. 

study was  to demonst ra te  and evaluate the exper imenta l  equipment. 

With successful  completion of th i s  phase ,  P h a s e  I1 was  the construct ion 

P h a s e  I of the 

of a light weight, portable  non-vacuum e lec t ron  beam welding head,  

manipulator and radiation proof enclosure.  

2 
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P r e s e n t  s ta tus  of th i s  NASA funded p r o g r a m  is i l lus t ra ted  

by the p r e m i e r  showing of the demonstrat ion f i lm "Elec t ron  Beam Out 

of Vacuum As An Automatic Welding Head". 

by the following word descr ipt ion provides  an  up-to-date repor t .  

The f i lm cha rac t e r i zed  

Th i s  i s  an electron beam operat ing in  air, concentrating 350 

t i m e s  m o r e  heat in a given a r e a  than does  the m o s t  efficient, conventional 

a rc  welding p rocess .  

l e s s  overheated ma te r i a l ,  h igher  welding speeds ,  l e s s  s t r e s s ,  less 

cracking  and less warping. 

avai lable  when the workpiece could be put into a vacuum. 

T h i s  is  the welder  that produced the beam. 

Concentrated energy  m e a n s  m o r e  welding with 

Until recent ly  these  advantages w e r e  only 

Twelve kilowatts 

of beam energy 150,000 volts.  

vacuum operat ing flexibility. 

vacuum welder  and 

and sma l l  workpieces  as a conventional i n e r t  g a s  a r c  welding head. 

It i s  a welder  with full  vacuum to non- 

I t  i s  being demonst ra ted  h e r e  as  a non- 

has  the same portabi l i ty  and adaptabili ty to l a r g e  

T h i s  unit was  specifically designed f o r  complete  vacuum-to- 

non-vacuum flexibility and portability. 

l imi ted  purpose piece of e lec t ron  beam equipment. 

di t ions 220-volt 400-cycle power to 150, 000 vol t s  do within this  sma l l  

tank. 

beam welding ca r r i age .  

by rotat ing the supports  a t  these  points. 

I t  is  not an  adoption of an  e a r l i e r  

The welder con- 

The resul t ing 250 pound unit hangs f r o m  a conventional s ide 

The welder can  a l so  be positioned horizontally 

High voltage connections to  

3 



the  welding gun itself  a r e  made  direct ly .  

requi red .  

s ize  of a pencil lead. 

f r o m  a tungsten fi lament.  

mean- t ime between fai lure .  

pumped column, the e l ec t rons  exit  f r o m  th is  nozzle. A supply of pu re  

hel ium g a s  a l so  ex is t s  a t  the nozzle  to keep d i r t  f r o m  being sucked up 

into the low p r e s s u r e  region of the gun. 

p r e s s u r e  regions n e a r  the exi t  i s  accomplished through flexible a t tached 

h e r e  and he re  to mechanical  pumps outside of the enc losure .  

vacuum regions a r e  maintained by th i s  small pump and the slightly 

l a r g e r  pump on the left-hand s ide of the welder .  

No high voltage cables  a r e  

Elec t rons  a r e  emi t ted  f r o m  a s turdy  tungsten rod  about the 

The rod  is  heated by bombardment  of e l ec t rons  

Such a s sembl i e s  regular ly  achieve 97 hour s  

After passing down the differentially 

The pumping of the high 

The high 

Simple,  a l l  purpose x - r ay  shielding is achieved by th i s  lead-  

plywood enclosure.  The welder  o b s e r v e s  the p r o c e s s  through a lead  

g lass  window. The welding cont ro ls  a r e  in a console  in  f ront  of him. 

S tar t -up  controls  a r e  in  the panel r a c k  a t  the r ight  hand s ide of the 

p ic ture .  

The welder  i s  now ready  to fuse  1 / 4  inch thick 2219-T87 

ma te r i a l .  The welding speed i s  140 inches a minute. The aluminum 

i s  s imply laid atop two p ieces  of s t a in l e s s  s teel .  C lamps  a r e  not 

r equ i r ed  since longitudinal d i s tor t ion  i s  sma l l  even on th i s  &foot 

long weld. The resul t ing f r e e d o m  f r o m  dis tor t ion is  m o r e  eas i ly  

4 
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shown in  this  weld taken f r o m  an  MSFC sponsored welding p rogram.  

The upper bead contour i s  v e r y  smooth. 

evident. 

T r a n s v e r s e  dis tor t ion i s  not 

When auxi l iary i n e r t  gas  shielding i s  proper ly  applied along with 

good cleaning produces f reedom f rom porosi ty  can be achieved as shown 

by these  typical c r o s s  sections.  

This  specimen was run a t  3. 6 kilowatts a t  20 inches  p e r  minute. 

6 kilowatts of power a t  60 inches a minute produces  a s imi l a r  c r o s s  

section. 

p e r  minute using 8 kilowatts of power. 

These  1 / 2  inch aluminum welds were made a t  50 inches using 10 ki lwat ts  

of power.  

A considerably na r rower  c r o s s  section is  observed  a t  140 inches  

All p la tes  in  this  s e r i e s  of welds have remained  f la t  without the 

u s e  of r e s t r a i n t  during the welding p rocess .  The na r rowes t  weld i s  185 

thousandths of an  inch a t  the widest portion. This  c o m p a r e s  favorably 

with 200 to 300 thousandths of a n  inch fo r  a comparable  i n e r t  g a s  weld 

in th i s  thickness  of mater ia l .  

Heavy welding f e r r o u s  ma te r i a l s  can a l so  be accomplished. This  

i s  3/4 inch s tee l  i s  being welded at 9-inches p e r  minute using 9 kilowatts 

of power.  

e l ec t ron  beam is the intense energy concentration to minimize meta l lurg ica l  

e f fec ts  in a welded joint-effects that offset  the a t t r ac t iveness  of today 's  

Potent ia l ly ,  the m o s t  a t t ract ive payoff f r o m  welding with the 



high efficiency s t ruc tu ra l  m a t e r i a l s  when they m u s t  be welded. 

weld leaves  the plate  the na r row,  confined c h a r a c t e r  of the non-vacuum 

e lec t ron  beam operat ion can  once again be observed.  

As the 

The Westinghouse 

welder  h a s  been designed to br ing the advantages of E B  welding to the 

maximum number of applications.  

Todate it has  been demonst ra ted  by experimental  p rocedure  

development that welds can  be produced by the O.V. E. B. sys tem to 

existing s tandards of meta l lurg ica l  quality and physical p roper t ies .  

P rob lems  of weld ref inement  through a comprehensive investigation 

p rogram is now in p r o g r e s s .  

An inter im repor t  t i t led "Relationship Between Weld Quality and 

Non-Vacuum Elec t ron  Beam Welding P rocedures" ,  a s  well  as future  

r e p o r t s  m a y  be obtained by direct ing reques t  to Mr.  Floyd Bulette,  

MS-T. 

Ver sa t i l e  Non-Vacuum EB Welding Unit". 

Referencing NASA Contract  NAS 8-11929 "Light Weight 
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Figure 1 - Conceptual View of 0. V. E. B. System 

7-a 



I 

I 

Figure 2 - Control Panels 

7-b 



Figure 3 - Transformer and Gun 
8-a 



Figure 4 - Beam St ream in Atmosphere 

8-b 



Figure 5 - Fusion Zone Comparisons TIG, VAC, EB, and 0. V. E. B. 

9-a 



Figure 6 - 0. V. E. B. Melt Pa t te rns  

9 -b 



Figure 7 - X-rays of Varied Conditions 
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SESSION I-B 
' "7 12703 

. 

- -  - . .  
MANUFACTURING PROBLEMS ON THE LEM PROGRAM 

COUPLER ASSEMBLY 

E. W. Moles (Grumman) 

DEFINITION 

The LEM P r o g r a m  Coupler Assembly (PCA) is  p a r t  of 

the LEM Mission P r o g r a m e r .  It accepts ,  p r o c e s s e s  and routes  to  the 

va r ious  Vehicle Sub-Systems, the commands  f r o m  other  a s sembly  in  

the LEM Mission P r o g r a m e r .  The o ther  a s sembl i e s  a r e  the LEM 

Guidance Computer (LGC), the P r o g r a m  Reader  Assembly (PRA) and 

the Digital Command Assembly (DCA). Simply stated,  the PCA p e r f o r m s  

any of 256 dis t inct  switching functions on r emote  command in  the absence 

of the Astronauts ,  thereby,  taking the place of the Astronaut during 

e a r l y  flights. It cons is t s  of 17 modules of which 12 pe r fo rm switching 

functions. Each  module is about 5 x 6 x 1 1 /2  a r r anged  in a container  

to f o r m  a 6" x 8" x 30" assembly.  

PRESENTATION 

Mr. Moles uti l ized approximately twenty s l ides  in support  

of h i s  topic. 

following abs t rac t .  

Coverage of the subject has  been condensed into the 

A descr ip t ion  of the function and genera l  a r r angemen t  of 



, 

one L E M  P r o g r a m  Coupler  Assembly (PCA) was  given. 

phas i s  w a s  placed on tooling, joining p r o c e s s e s  and manufactur ing sequence 

employed in  making the welded cordwood modules  of which the  P C A  is 

pa r t ly  composed. 

A r c  Welding and Controlled Res is tance  Soldering. 

Detailed e m -  

P r o c e s s e s  d i scussed  w e r e  Res is tance  and P e r c u s s i v e  

Examples  of tooling 

and s a m p l e s  of welded cordwoods in va r ious  s t ages  of completion w e r e  

shown. A typical Manufacturing Operat ion P r o c e d u r e  w a s  displayed 

showing m a t r i x  interconnection, component lead  cutting and fitting, 

cordwood loading and module welding. A t ra ining p r o g r a m  fo r  o p e r a t o r s  

and in spec to r s  was  desc r ibed  and specification highlights w e r e  commented 

upon. 

CONCLUSION 

The halfway point h a s  been reached  to what i s  a s s u r e d  to 

be a successful  first production effor t  of Elec t ronic  Module Welding 

at Grumman.  Th i s  success  i s  a r e su l t  of: 

a. 

b. 

NASA schooling at Huntsvil le and plant vis i ts .  

Close  producib i l i ty  support  of Design Engineer -  

ing f r o m  the ea r l i e s t  s tages .  

c. In-plant t ra ining of Quality Control  and 

Product ion personnel.  

d. Recognition by Manufacturing Engineer ing of 

t he i r  responsibil i ty to take as  much of the "think" as poss ib le  out of 

12 
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the production operat ion by adequate and effective tooling. 

e. Final ly ,  c lose  on-the-line support  of 

Product ion by Manufacturing Engineering. 

1 3  



SESSION I-C N67 12704 
WELD REPAIR OF LAUNCH VEHICLE FUEL AND - - 

LOX CONTAINERS 

E t r i c  Stone (DAC) 

This  presentat ion covered the technical a spec t s  of weld r e p a i r  

methods  that a r e  cur ren t ly  used  with success  on the s t ruc tu ra l  m e m -  

b rane  of welded aluminum fue l  and liquid oxygen containers  fo r  the 

Sa turn  S-IVB P r o g r a m .  

The th ree  pr inciple  categories  of weld r epa i r  p re sen ted  a re :  

a. Mechanized r epa i r  of the or iginal  weld accomplished 

in  the s a m e  tooling and with the  same  equipment used  fo r  the or iginal  

weld. 

b. Out-of-position mechanized r e p a i r  of the or iginal  

weld uti l izing special  tooling and equipment developed fo r  the repa i r .  

c. Out-of-position r epa i r  which r equ i r e s  re-design of 

the weld joint and rep lacement  of the defective weld. 

The presentat ion descr ibed the p rocess ,  testing, and quality 

r equ i r emen t s  common to all three r e p a i r  ca tegor ies ,  as well a s  r e -  

qu i r emen t s  specifically re la ted  to each. Through proper  application of 

t hese  weld r e p a i r  p rocedures ,  the or iginal  design and integri ty  is  

retained.  - 



. 

I the r ework  of the production hardware .  I t  was  explained that  in th i s  

It was  emphasized that on any of the th ree  types of r e p a i r s  

desc r ibed  in  the above paragraph ,  complete  tes t ing of the proposed 

r e p a i r  p rocedure  w a s  accomplished and evaluated p r i o r  to implementa-  

tion. In ca tegor ies  "a" and "b" type r e p a i r s ,  fo r  example,  the n e c e s s a r y  

grind-out to  remove  the weld defect i s  s imulated on a t e s t  panel. 

reweld i s  then accomplished with pa r t i cu la r  attention d i rec ted  to the 

stop and s t a r t  points on the weldment. 

to all necessa ry  t e s t s  to in su re  that the p rope r  s t rength  r equ i r emen t s  

will be m e t  by the proposed r e p a i r  p rocedures .  

l l c I l  type r e p a i r s  was  the necessa ry  modification of the S - I V B  j a m b  

fitting weld. In th i s  instance,  full  sca le  doublers  w e r e  instal led on 

The 

The t e s t  panel is then subjected 

An example of ca tegory  

I covering on the inside sur face  of all L O X  tank r e p a i r s .  

f ive foot domes  and completely tes ted  in a special  t e s t  f ix ture  p r i o r  to 

type of r epa i r ,  a polyurethane adhesive sys t em was  uti l ized to sea l  

the doublers ,  and the huck bolts w e r e  sea led  with a sil icone mater ia l .  

Also,  a LOX compatible dynatherm m a t e r i a l  w a s  uti l ized as a final 
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N67 12705 - _  - .  
SESSION I-D 

INDUCTION BRAZING 

by 

Paul J .  Kanzler (Grumman) 

The engineering and  manufacturing demands of the  Lunar Excursion 

Module has  placed GAEC in a leading position in  the  induction brazing 

field. 

Presently , Grumman is extensively engaged in  the  Induction Brazing 

of th i s  vehicle .  This brazing is being done on 304L corrosion r e s i s t an t  

tubular steel. The unions,  or f i t t ings,  a r e  the same material in  the  annealed 

condition. The braze al loy is 8 2  percent gold and  eighteen percent nickel  

in composition and comes pre-placed in  the  beaded sec t ion  of each  f i t t ing.  

The brazed joint  concept used at Grumman u t i l i zes  capi l lary flow of t he  

braze alloy in  two directions to insure a greater  surface a rea  giving both 

additional s t rength a n d  a more reliable seal. 

The following diameters a r e  being brazed with .016 of a n  inch wa l l  

t h i ckness .  These include 3/16 , 1/4 ,  3/8, 1/2 , 5/8 , 3/4 , and one inch .  

In  addition .028 of a n  inch wall  thickness is brazed on our 1/4 inch l ines  , 

.042 of a n  inch on our 3/8 inch lines and . O S 7  on our 1/2 inch l ine which 

is our heavies t  wall  th ickness .  The one and  one-quarter inch line h a s  a 

w a l l  thickness of .049 of a n  inch ,  one and one half inch a r e  brazed with 

17 



, 0 2 0  and .040 of a n  inch ,  one and three quarters of a n  inch ut i l izes  both 

.020 and .049  of a n  inch and  f inal ly  our two inch diameters are  brazed 

with .025 and .049 of a n  inch wal l  th ickness .  This represents  seventeen  

different combinations of joints brazed. 

The fittings and tools were purchased from Aeroquip and  the bas i c  

concept h a s  been used  by McDonnell Aircraft on the Gemini.  

The primary differences in the process as it appl ies  to Grumman 

include: 

a .  

b .  

c .  

T w o  way flow of the gold alloy as opposed to one way flow. 

The elimination of the port inspection holes .  

The larger diameter brazing used  a t  Grumman couples  with the 

variety of different joint  combinations as  jus t  descr ibed.  

In diameter and  frequency of braze joints this approximates a 3:l 

ra t io .  

The success  of out-of-position, varying engagement lengths ,  tran- 

s i s to r  joints ,  dead ended l i n e ,  and mass attachments were d i scussed  in 

de ta i l .  The heavier w a l l  th ickness  fitting when using a t ransis tor  joint is 

des i rab le .  Dead ended l ines  can  be brazed if  the argon is under no  pressure.  

Components should be brazed one and one half inch f r o m  the edge of a fi t t ing.  

For convenience the cleaning cycle  used  to c l ean  our tubing is: 

18 



l .  

Initially: 

1. 

2 .  Degrease.  

3 .  Alkaline c l ean .  

4 .  Dip in nitric acid/sodium sulphate  solut ion.  

5 .  Stock,  cut  t o  d e t a i l s ,  bend. 

6 .  Degrease trichloroethylene. 

Cut  t o  e ight  foot lengths.  

Intermediate Clean: 

7 .  Nitric acid/hydroflouric ac id  for fif teen minutes .  

8 .  

9 .  Electro e tch  inspection mark. 

Nitric ac id  for a minimum of one hour 

10 .  Trichloroethylene. 

11. Glass  bead peen.  

1 2 .  Solvent wipe ,  trichloroethylene. 

Final  Clean: 

13 .  

14 .  

Ultrasonic clean for five minutes. 

Freon f lush  internally and externally for two minutes in both 

direct ions.  

Non-volatile res idue and particle count t o  level  'IN"*. 15.  

16.  

1 7 .  

Nylon bag - dry nitrogen. 

Plast ic  bag - route cards affixed. 

19 
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::Level 'IN" at Grumman  i s  a s  follows: 

0 to 5 mic rons  - no count (unlimited) 

5 to 15 mic rons  

15 to 25 mic rons  

25 to 50 mic rons  

50 to 100 mic rons  

100 microns  - O p a r t i c l e s /  100 mi l l i l i t e r s  of solution 

- 60 p a r t i c l e s /  100 mi l l i l i t e r s  of solution 

30 p a r t i c l e s /  100 mi l l i l i t e r s  of solution 

15 p a r t i c l e s /  100 mi l l i l i t e r s  of solution 

6 p a r t i c l e s /  100 mil l i l i t e r s  of solution 

- 
- 
- 

Typical brazing p a r a m e t e r s  will be given on request .  
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SESSION I-E 

N. C. CONTOURING WITH A PUNCH PRESS 

by 

W. D. Otto ( C h r y s l e r )  N67 12706 - -  

In e a r l y  1962, the Chrys l e r  Corpora t ion  Space Division 

act ivated a portion of NASA's Michoud Opera t ions  i n  New Or leans  to 

complete  production on the Saturn I Boos te r ,  and to begin on Sa tu rn  

IB . 
A l a rge  va r i e ty  of p a r t s ,  s h o r t  production runs ,  and re la t ive ly  

f requent  des ign  changes a r e  typical of th i s  type of work.  Under these 

conditions,  numer ica l ly  controlled equipment  is of considerable  

advantage.  

and hole pa t te rns  are common in a boos ter  design (the l a r g e s t  shee t  

blank produced h e r e  was  48 x 30 x 0 .187  in. ) Chrysler-Michoud 

Since shee t  me ta l  components with many different  shapes  

decided to u s e  a numer ica l ly  controlled punch p r e s s .  

The  init ial  application of the p r e s s  (a  Wiedematic A-15  t u r r e t  

punch p r e s s )  was  for  shee t  meta l  b racke t s  that  are r ec t i l i nea r  in  both 

prof i le  and hole pat tern.  The machine proved to be sa t i s fac tory ;  e a s y  

to  p rogram,  accu ra t e ,  f a s t ,  and showed a reduction in  production 

manhours .  But a problem still remained .  Most  shee t  me ta l  compo- 

nents  on the booster  have regular  rec tangular  prof i les ,  but because of 
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the ex te r io r  shape and genera l  configuration of the vehicle ,  a l a r g e  

number have m o r e  genera l  contours  o r  l a r g e  rad i i .  

posed a production problem: 

conventional ha rd  tooling ( r o u t e r  temple ts  and blank d i e s ,  for example) ;  

and complex p a r t  configurations made  hand layout and t r i m  methods 

too slow and cost ly .  

These  p a r t s  

quantit ies w e r e  insufficient fo r  

Because of the production speed of the machine ,  i t  was  

difficult fo r  the programming staff to  main ta in  an adequate backlog 

of tapes  for  continuous production opera t ions .  

to investigate the possibil i ty of putting the m o r e  complex p a r t s  on an  

automatic  p r e s s ,  while a t  the same t ime reducing programming t ime.  

The idea was sound: 

t e s t s  showed that i t  would posit ion within 0. 003  in. 

So C h r y s l e r  decided 

the machine was  not overloaded,  and a c c u r a c y  

The technique for  programming contours  is  not difficult - the 

NC p rogrammer  def ines  the p a r t  geomet ry  as he would for  any p a r t  

p rogrammed in  A P T ,  and then out l ines  the cutting sequence.  However,  

the difference between the punching and mill cutt ing opera t ions  o c c u r s  

a t  this  point. Here  the p r o g r a m m e r  m u s t  s e l ec t  punches that  produce 

the des i r ed  pe r iphe ry  with a minimum number  of s t eps ,  and the 

maximum possible edge condition. 

22 
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P a r t  cos ts  have a l so  been reduced.  The versa t i l i ty  of the 

combination has  vir tual ly  eliminated the need fo r  tooling and layouts 

on f la t -pa t te rn  shee t  meta l  components of the Sa turn  Boos ter .  This  

is t rue  not only for  the ma jo r i ty  of the p a r t s  (which a r e  made f rom 

aluminum) but a l so  f o r  ma te r i a l s  such a s  f ibe rg la s s ,  phenolics,  

nylon, teflon, copper ,  and s ta inless  s t ee l s .  
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SESSION I-F 

ENVIRONMENTAL CONTROL SYSTEM (ECS) SPACE 
RADIATOR FABRICATION 

by 

* - .  J. E. McKee (NAA - Tulsa) - -  - 

ECS space  radiators a re  designed to d iss ipa te  the  hea t  generated 

within the spacecraf t  using a water glycol coolant pumped through the 

radiator tubes .  In addition to their function as a cooling panel ,  the s p a c e  

radiators se rve  as a structural  component of the  service module, i . e . ,  

t he  outer face hea t  of the  130' segment panels of the outer she l l .  

The unusual requirements and problems encountered a re  as follows: 

1. Roll bonded panels 189 inches long (previous maximum length 125 

inches) 

2 .  Bi-gauge (not attempted before in  material as  thick as 0.066 - 0.120 

and in  6061 alloy) 

3. Inflation of 189-inch long panels (previous maximum length inflated; 

100 inches) 

4. Unequal inflation of tubes: i . e . ,  a controlled distention ratio of 

0 .20  to 0.06 inch a r c  heights in  relation to a common chord l ine 

5. Stretching parts to contour without excess ive  col lapse of tubes and 

without internal support 

25 



6 .  Sizing tubes internally 

(a) to hold tolerance of 0 . 0 0 2  inch 

(b) in  tube length of 178 inches 

(c) with 1100 aluminum - clad inner surfaces  

(d) without gall ing 

(e) with tube s h e e t  formed on a 77 inch radius 

( f )  with tubes cambered (curved in plane of metal) as much as 15/32 

inches .  

A major portion of th i s  presentation dea l t  with the expanding and 

s iz ing  of the radiator tubes to exact ing tolerances to meet the flow and 

pressure drop requirements of the sys t em,  as we l l  as the chem-milling , 

contour stretch forming, welding of tube c losu res ,  and manifold adapters  . 
Highlights of the process including equipment and processess  

developed were viewed from 35 MM s l ides .  
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SESSION I-G 

THE BULGE FORMING PROCESS 

by 

J .  A. Beasley (Boeing) 
n67 12708 

The bas ic  principles of the process are  the  application of hydraulic 

pressure to a s h e e t  clamped over a female cavi ty  that  wil l  produce the 

desired contour after the pressure is re leased .  

by the Verson Company many years ago; however,  modifications have been 

made to the process .  In the beginning, it was  not considered necessary  

to pre-shape the cavity but only a supporting ring a t  the  periphery of the  

part. 

The concept was  patented 

The gores for the Saturn first  s tage  booster were bulge formed; 

however,  the apex and base  gore sect ions had to be bulge formed separately 

due to their s i z e  and varying design features .  

The bulge forming tool design led to the use  of pressure vessels of 

The top  and bottom halves  were located together 1000 psig capabili ty.  

by 10 inch hydraulic cylinders which operated the toggles on the 

periphery of the tool. The bas i c  structure was  made of USS T-1 steel to 

m e e t  the weight and s t r e s s  restrictions of 35 ks i  as measured in  the T-1 

s t ructure .  The forming cavi ty  was placed in  the upper half of the tool to 

further reduce the weight restrictions.  The s t r e s s  restrictions in the 
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locking mechanisms were solved with SAE 4340 s t e e l .  The tools were 

proof loaded and cycled to confirm des ign  and sa fe ty  l imitations.  

Development of the bulge forming operation on  gore sec t ions  showed 

that  cer ta in  areas  of the  2219-T37 aluminum shee t s  had excessive thin 

out due to the peripheral clamping procedure. 

s implest  configurations to leave excess material solved the  thin out 

problem. The second development phase for correction of thin out was  

pre-sculpturing and then forming the s implest  configurations. 

s t e p  was  to pre-sculpture all apexes and b a s e s  before the operation of 

bulge forming to the  desired contour. The s c r a p  rate  has  been 3% in  

forming 925 sec t ions  which includes a l l  tool t ry  out and development 

efforts on t h e  .224 through .800 inch thick p la tes .  

Chemical milling of the 

The final 

. 
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N67 12709 SESSION I-H 

. -  
HIGH ENERGY FORMING OF COMPOUND CONTOURS AND COMPLEX 

CROSS SECTIONS 

by 

Lou Frost (NAA/LAD) 

This presentation described the  various high energy operatio& , 

techniques and  accomplishments of the  El Tor0 Explosive Forming Faci l i ty  

of the Los Angeles Division , NAA, Inc .  A fif teen minute 16 mm movie 

showed typical  hardware and  operation. Additional detai led information 

w a s  i l lustrated by u s e  of 35 mm s l ides .  

Daily production a t  E l  Tor0 included waffles , gores , dollars I and 

eibows for the Saturn S-11 program. Pressure bags for subsequent  brazing 

of F-1 I J-2 I and H-1 tubular rocket engines  were explosively formed to a 

waffled Ogive shape  for Rocketdyne. 

Many R&D programs are  underway to f o r m  d ish  heads  , hemispheres , 

wingskin,  formed tube shapes  , and architectural  panels for buildings.  

Densification of powdered metal compacts of materials s u c h  as tungsten , 

molybdenum, beryllium , copper ,  and aluminum have resul ted in theoret ical  

dens i t ies  around 95% and above.  

densif ied shaped bodies other than the cylinder I rectangles  , tapered and  

hollow cylinders made to da te .  

Experiments a re  proceeding to make 
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SESSION 11-A 

SPACE VEHICLE PRODUCTION AND ATTENDANT REQUIREMENTS 

, 

. 

- - .a 

John S. Sheldon (Chrysler) 

Various managerial techniques are utilized in achieving the desired 

quality, scheduling and cost control through the integration and coordination 

of organizational elements to maintain flexibility in manufacturing a highly 

developmental end product. 

M a s t e r  schedules should include the proper time for release of 

engineering information to enable production's establishment of materials, 

tooiing, and process requirements. From the initiai receipt of intormation 

to the delivery of the end product, close cooperation between design and 

production , with engineering development sequence matching manufacturing 

sequence, is required to avoid delivery delay and unnecessary and expensive 

rework, as well as to obtain desirable technological results. 

operations should be scheduled in parallel rather than in a series sequence, 

with adequate check points in the schedule to monitor timeliness of inputs 

of engineering information, materials, tooling and processes. At the point 

in design development beyond which it is generally conceived that major 

changes will not occur, it is possible to program production parallel with 

Production 

further design development by delaying production decisions as long as 
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possible, without compromising the program, in order to incorporate the 

latest and most successful state of the art. 

Programming is the most important element in continuously 

exercising management authority in a complex organization to accomplish its 

objectives. Provision must be made for coordinating and balancing efforts of 

individual organizational elements to the rate of progress of the whole 

organization. 

c 
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SESSION 11-B 

CONTRIBUTION B Y  MANUFACTURING T O  THE 
R ELIABILIT Y PROGRAM 

by 

Otto Eisenhardt  (MSFC) 

Management  of the Manufacturing Engineer ing Labora to ry  init iated 
a. 

a re l iab i l i ty  p rogram combining employee motivation with defect  ana lys i s ,  

de fec t  cause  el iminat ion,  tabulation, record ing ,  and repor t ing .  T h i s  

p r o g r a m  includes al l  manufacturing or ien ted  employees  of the Labora tory ,  

whether  skil led c raf t sman,  planning, p r o c e s s ,  tooling o r  methods  r e s e a r c h  

engineer .  T o  implement  this  p rogram,  a Rel iabi l i ty  Office with functions 

specif ical ly  adapted to the need of manufactur ing development fo r  space 

vehic les  h a s  been establ ished.  

The following procedures  were  adopted and the i r  u se  made  mandatory  

to admin i s t e r  the rel iabi l i ty  p rogram.  (Note:  A group of s l i des  w e r e  

u s e d  by M r .  Eisenhard t  to i l lus t ra te  da ta  supporting these p rocedures ) .  

1. L i s t  of defect  ca tegor ies  and code numbers .  

2 .  Obtain acceptance of responsibi l i ty .  

3 .  Determine  operat ional  function, a r e a  of occur rence  and 

p r i m a r y  cause .  

4. Locate  and r epor t  defect t r e n d s  to management .  Reques t  

co r rec t ive  action. 
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5. 

6.  

7 .  P r e p a r e  organizat ion per formance  c h a r t s .  

8 .  

To  at ta in  the a sp i r ed  rel iabi l i ty  in  space vehicle manufac ture ,  we 

Code and en te r  into A D P  s y s t e m .  

P r e p a r e  monthly defect ana lys i s  r e p o r t  to management .  

P r e p a r e  t rend  c h a r t s  by manufactur ing discipl ine.  

m u s t  make  reliabil i ty an  e s sen t i a l  p a r t  of our  dai ly  thinking and work,  

and not a separa te  function. 

recognize that the human being and h is  att i tude toward h i s  job is the 

m o s t  contributing fac tor  to success  o r  fa i lure  of any rel iabi l i ty  p r o g r a m .  

The superv isor  i s  the gate through which the working employee can  and 

m u s t  be reached.  The init ial  evaluation of defects  by the supe rv i so r  i s  

such a gate .  

occu r rence ,  he is motivated to init iate speedy co r rec t ive  act ion.  

Recognition of the employee who conscient iously r e p o r t s  defec ts  detected 

during the manufacturing cycle is  another  s t ep  toward attaining the goal. 

Calling to the attention of depar tmenta l  g roups  of employees  the i r  

standing in  r ega rds  to defec ts  pe r  manhour  enl ivens the d e s i r e  to improve  

individual and group per formance .  

The m o s t  e s sen t i a l  s t e p  however is to 

B y  making the supe rv i so r  immedia te ly  aware  of any defect  

In the future ,  m o r e  and m o r e  demands  for  excel lence i n  re l iabi l i ty  

will be placed on manufacturing a s  we approach  manned f l ights  in  the 

Apollo p rogram,  extended flight t i m e s  and the per formance  of m o r e  
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demanding opera t ions  in  space.  

u s  as long as we manufacture  space vehicles  and re la ted  s y s t e m s .  

Reliabil i ty will  i r revocably  be with 

T h e r e f o r e ,  l e t  us  r e m e m b e r ,  re l iabi l i ty  can only be achieved 

b y  a n  intense awareness ,  vigilance, and attention to  de ta i l s  by e v e r y  

m e m b e r  of the team.  
, 
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SESSION II-C 

SPACECRAFT MANUFACTURING DIVISION'S RESPONSIBILITY AFTER 
THE SPACECRAFT LEAVES THE ASSEMBLY FLOOR 

William Dubusker (McDonnell) 

After the spacecraf t  has been assembled and tes ted  in the Spacecraft  , 

Manufacturing Division a t  S t .  Louis I it is air  transported to KSC. I t  could 

be assumed that  the responsibi l i t ies  of the S t .  Louis Faci l i ty  would end at 

th i s  point ,  but this  m o s t  assuredly is not the case. The spacecraf t  h a s n ' t  

rea l ly  left  the Spacecraft  Manufacturing Division I i t  has  merely changed 

geographical locat ions.  Although the spacecraf t  is a t  a remote site over 
* '  

i ,000  miies d w d y ,  iiie S t .  Louis Spacecrdft iviariuidciuririy Faci l i ty  coriiinues 

to monitor and support the launch preparation a t  KSC. 

Under the project concept I highly qualified and experienced manu- 

facturing personnel are  transferred from S t .  Louis to KSC a s  the workload 

d ic ta tes  t o  participate in launch system operations.  Conversely KSC 

personnel travel t o  S t .  Louis prior to  shipment for familiarization with the 

spacecraf t  and to minimize indoctrinization t i m e  at KSC. Various modes of 

communication a re  used to notify KSC of the negotiated changes tha t  must 

be incorporated prior t o  launch. Work instruct ions,  engineering orders I 

and blueprints are  instantaneously data-faxed to KSC for immediate act ion 
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t o  eliminate mission delay.  Since the fabrication and checkout faci l i t ies  

at KSC a re  limited I most new part fabrication I modification, and retesting 

of components is accomplished a t  S t .  Louis on an  expedited b a s i s .  

> 
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pb7 12713 SESSION 11-D 

e .  - -  A METHOD OF SEQUENCING OPERATION 
AND REPORTING TECHNIQUE 

Gerald R. Frazier (IBM) 

This technique was developed to provide various departments with 

daily status reports. It is based on p a r t s  availability, parts installation, 

sequence to assembly and parts stalus. 

Inputs are required from Production Control, Purchasing, Manu- 

facturing, Cost Engineering, and Manufacturing Engineering which are 

combined as they are related to each other by par t  number, find number, and 

iiistallation sequence. This combination results in one set of information 

rather than a variety of sets which create different conclusions. 

All parts are coded to a location on their top assembly and to 

sequence of assembly within that location. Various other information codes 

are also included for description and combination with data from other 

operating groups. This information is inputted by punched cards which can 

. 

be manipulated on standard data processing equipment. 

Implementation of the system can occur without increase in work 

provided the right format is used when each group performs its regular 

tasks. Engineering change activity has been facilitated by the main reports 
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and numerous by-product reports as the current status of each par t  is'known. 

Several data systems are presently combined in this technique and 

will be put to more extensive and automatic u s e  in the future. 

are : 

The key systems 

1. Engineering Bill of Materials 

2. Manufacturing Routing Parts List 

3 .  Production Control Inventory Status System 
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SESSION II-E N67 12714 
\- - - /  

MECHANICAL MACHINE TOOL UTILIZATION IN SUPPORT OF 
MANUFACTURING RE LIABILITY 

Arnold C . Graham (NAA/Rocketdyne) 

In any  Manufacturing concern the machine is a major partner in the 

reliabil i ty of the  product. In a large plant with hundreds of machine tools, 

and a product-mix involving short-run., long-run , and one-piece orders , 

parts made from simple metals and newly developed a l loys ,  and particularly 

where the end-product must be virtually free of a l l  de fec t s ,  the management 

of machine tools assumes  a great  magnitude of importance. 

Rocketdyne, a Division of North American Aviation, h a s  deveioped 

a system which ut i l izes  their mechanized direct  labor da ta  collection 

sys tem to provide the answers to the following questions:  

1. 

2. 

3 .  

What is the avai lable  manned-machine t i m e  of the plant? 

What is the down-time for maintenance of th i s  population? 

What is the productive t ime? 

4. What a re  the par ts ,  orders and the quali ty inspect ion record 

for each  product completed on machine too ls?  

The system which provides management visibil i ty in  th i s  area is 

ca l led  Mechanized Machine Tool Util ization. The unique capabi l i t ies  of 

th i s  sys t em,  based on a man-machine relationship,  permit Rocketdyne to 
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t ake  advantage of existing mechanized accounting records to produce 

low-cost reporting on each  individual machine. 

outputs of this system have changed the entire profile of ac t ion  to eliminate 

marginal or unloaded machines,  to t race part defects  a s soc ia t ed  with 

equipment,  to correct the often overlooked c a u s e  of s c r a p  and  rework, and 

to supplement general  plant management. 

Management u s e  of the 
I 
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SESSION 11-F 

N67 12715 - *  VEHICLE PROJECT ADMINISTRATION 

by 

F. T. Wells, Jr. (NAA/Apollo) 

NAA's S&ID Apollo Manufacturing operates within a complex 

environment where the product is still being developed, the production rate 

is relatively low, and design change is the order of the day. In order to 

emphasize the integrated "vehicle stack" aspect of manufacturing control in 

this environment, while preserving the benefit of normal product-type 

identification and control within the Work Breakdown Structure, Apollo Manu- 

facturing has develnped what is called Vehic!e Pr(?jert AdEIinictr2trrtinr?. 

This function, performed by a select group of highly qualified, management 

timbre, manufacturing personnel, provides constant surveillance of manu- 

facturing progress and problems on a vehicle-by-vehicle basis. 

Ve hic le/Proj ec t Administration : (1) coordinates prep1 anning and 

replanning activities of shop, manufacturing engineering, planning and other 

affected functions; (2) maintains current schedule and cost performance 

data, for regular and special review with appropriate management levels; 

(3) solves (or gets solved) significant problems of immediate o r  potential 

schedule o r  cost impact; (4) frees senior manufacturing management from 

time-consuming stack-oriented interface chores which are of a relatively 
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routine nature; and (5) is responsible for manufacturing fabric'ation Work 

Packages. 

How Vehicle Project Administration works--its organizational 

location and make-up, its fiols and its products--were the subjects of this 

discussion. 
1 
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N67 12716 
SESSION II-G 

TOOL EXPERIMENTS FOR ASSEMBLY , MAINTENANCE - 
AND REPAIR IN SPACE 

Robert J .  Schwinghamer (MSFC) 

The future need for high power in  s p a c e  assembly ,  maintenance , 

and repair  operations was  pointed out , and the advantages of energy 

s torage and the  pulse power concept were d i scussed .  A typical  so la r  

charged pulse power system was descr ibed,  and some typical  pulse 

power tools which already ex i s t  were shown. Applications for s p a c e  

assembly  and maintenance and repair were considered.  Experiments were 

descr ibed which were intended to deveiop apparatus and techniques for 

creating at wil l  cohesion and perhaps even adhesion in vacuum environ- 

ments of 10-9 Torr or- less. The system wil l  ultimately use  magnetomotive 

force  as the driving mechanism, and promises to be a n  ideal  joining 

technique in s p a c e .  Actual tool performance and operational simulation 

experiments were t reated.  Preliminary neutral buoyancy simulation 

s tud ie s  of tool performance were a l s o  descr ibed.  Conclusions were 

drawn,  regarding ordinary hand tools , certain types of lanyards and t e the r s ,  

large or complicated vehicle  or structural assembly ,  maintenance and 

repair  t a sks  , and the mechanical advantages a s soc ia t ed  with pulse , and 

ordinary power tools. Also included were comments denoting the 
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benefits assoc ia ted  with neutral buoyancy immersion techniques in the 

development of space  tools I tool sys tems and applications I and the 

contention w a s  further made that  working with the ac tua l  one-to-one 

ratio hardware, preferably under neutral buoyancy immersion conditions 

consti tuted a decided advantage.  
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SESSION II-H N67 12717 

4 

- 
WELD QUALITY ASSURANCE 

by 

John J .  Bodner (Boeing) 

An assembly which contains twelve m i l e s  of cr i t ical  weldment warrants 

a comprehensive system of integrity a s su rance .  Such a n  assembly is the 

Saturn S-1C , every inch of weld therein being subjected to  Quality Assurance 

evaluat ion.  

Preliminary weld da t a ,  for a particular assembly ,  is gathered from 

laboratory t r ia l s  conducted on equipment similar to that  used in production. 

Emphasis is on consis tency of results , radiographic quali ty , and physical 

properties.  Wherever possible I welds a re  mechanized to reduce inconsis tency.  

Certif ication of welding procedures i s  conducted to  demonstrate that  

a particular combination of operator, tooling I and se t t ings  will  produce 

acceptab le  r e su l t s .  Any of these  three factors remains certif ied unless  

undesirable trends are  noted. Certification is performed by Manufacturing 

and monitored by Quality Assurance,  to  s tandards s e t  forth by Engineering. 

Demonstration of this  proficiency is done on simulated parts in production 

tool ing.  The certif ication parts a r e  destruct  tes ted  to  verify sat isfact ion 

of Engineering requirements. Records of certif ications are  maintained by 

Qual i ty  Assurance who monitor a l l  operations to  verify adherence to  
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l imitations.  This certif ication procedure obviates the destruct  tes t ing of 

full  s i z e  assembl ies ,  the cost of which would be prohibitive. 

Inspection techniques used for the evaluation of S-1C weldments 

are  var ied,  the prime method being radiograph. The equipment and  fixturing 

used in this program are  necessar i ly  adapted to the product. The gross  s i z e  

of welded assemblies  usual ly  requires that  evaluation be made in the welded 

position. Quality Assurance has  designed apparatus to provide rapid 

exposure processing (through the u s e  of roll  film and mechanized weld 

t raverse) ,  and provide read-out resul ts  in a minimum flow - t i m e  (by automatic 

f i l m  processing).  

Evaluation of weld quality is done by Quality Assurance to MSFC 

specification s tandards .  In those borderline cases,  in  which repair might 

cause  problems in excess of those presented by the original defec t ,  

Engineering and NASA review the indicat ions.  Repairs a re  made by factory,  

on those items which a re  unacceptable to  these  three organizations.  

Defect trend reporting is used to pinpoint a reas  of effort which are  

in or approaching, an  out of control condition. 

becomes apparent,  those organizations responsible  for corrective ac t ion  

respond accordingly. In the interest  of rapid reac t ion ,  this information is 

published weekly in graphic form and problem areas  a re  descr ibed by text. 

When this  s i tuat ion 
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Mr.  E. W. Johnson, I-E-MC/Canoga P a r k ,  Cal i fornia  
Captain W. C. For tune ,  I-I/IB-MGR, Huntington Beach, Cal i fornia  
Mr.  Floyd E. Bulette,  MS-T 
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M a r  sha l l  Space Flight Center  - Huntsville, Alabama (Continued) 

Mr .  
Mr .  
Mr .  
Mr .  
Dr .  
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Mr.  
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Mr .  
Mr .  
Mr.  
Mr.  
Mr .  
Mr .  
Mr .  
Mr. 
Mr .  
Mr.  
M r  . 
Mr. 
Mr.  
Mr .  
Mr .  
Mr .  
Mr .  

Wilhelm Angele, R-ASTR-P 
J. S. Hillenbrand, R-QUAL-A 
E. S. Hendricks,  R-QUAL-A 
Werner  R. Kuer s ,  R-ME-DIR 
Mathias  P. L. Siebel, R-ME-DIR 
Otto K. Eisenhardt ,  R-ME-D 
M a x E .  Nowak, R-ME-A 
Walter  G. Crumpton, R-ME-X 
W. J. Frankl in ,  R-ME-T 
J. H. Chesteen, R-ME-TP 
R. J. Schwinghamer, R-ME-M 
J. R. Williams, R-ME-M 
P. G. P a r k s ,  R-ME-MW 
T. N. Vann, R-ME-ME 
J. McKee, R-ME-I 
P. H. Maure r ,  R-ME-X 
J a m e s  R .  Bray ,  R-ME-X 
John B. Rendall, R-ME-X 
W. H. Fulgham, R-ME-X 
H. L. Landreth,  R-ME-X 
Char l e s  E. M o r r i s ,  R-ME-X 
C. C. Adams, J r . ,  R-ME-X 
Edward J. Bryan, R-ME-X/Tulsa,  Oklahoma 
Robert  L. Swain, R-ME-X/Downey, Cal i fornia  
B. E. Kite,  R-ME-X/Canoga P a r k ,  Cal i fornia  
R. C. Littlefield, R-ME-X/Huntington Beach, California 
P. H. Wormell ,  R -ME-X/Downey, Cal i forn ia  
J. J. Halisky, R-ME-X/Downey, Cal i fornia  

GRUMMAN AIRCRAFT ENGINEERING COMPANY 
Bethpage, Long Island, New York 11714 

Mr .  Edward C. Nezbeda 
Vice P res iden t  and Director  of Manufacturing 
Grumman  Ai rc ra f t  & Engineering Corporat ion 
P lan t  # 2 
Bethpage, L. I. ,  New York 11714 

Mr.  Robert  Kiebitz 
L E M  P r o j e c t  Manager (Mfg. Planning) 
Grumman  Ai rc ra f t  & Engine e ring Go rpo  r ation 
Bethpage, L. I.,  New York 11714 
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GRUMMAN AIRCRAFT & ENGINEERING CORP. (CONTINUED) 

Mr.  Leonard  G. Wheeler 
Grumman Ai rc ra f t  & Engineering Corp. 
Plant  # 2 
Bethpage, L. I. , New York  11714 

M r .  W i l l i a m  H. Bruning 
LEM - Manufacturing Manager  
Grumman Ai rc ra f t  & Engineering Corp. 
Bethpage, L. I. , New York  11714 

Mr .  Will iam Going 
Manufacturing Planning 
Grumman Ai rc ra f t  & Engineering Corp. 
Bethpage, L. I. , New York  11714 

Mr.  N. A. Wil l iams 
Advanced Manufacturing Development (Metal Forming)  
Grumman Ai rc ra f t  & Engineering Corp.  
Bethpage, L. I. , New York  11714 

Mr .  Pau l  J. Kanzler  
Ass is tan t  Superv isor  of Welding Engineering 
Grumman Ai rc ra f t  & Engineering Corp. 
P lan t  # 3 
Bethpage, L. I. , New York  11714 

Mr .  Edward Moles  
Manufacturing Engineer ing 
Grumman Ai rc ra f t  & Engineering Corp. 
Plant  # 2 
Bethpage, L. I. , New York  11714 

Mr. F r a n k  Mess ina  
LEM Vehicle Manager  - Manufacturing 
Grumman Ai rc ra f t  & Engineering Corp. 
Bethpage, L. I, New York 11714 

Mr. Robert  Wagenseil  
LEM P r o j e c t  Manager ,  Manufacturing Engineer ing 
Grumman Ai rc ra f t  & Engineering Corp.  
Bethpage, L. I. ,  New York 11714 
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GRUMMAN AIRCRAFT & ENGINEERING CORP. (CONTINUED) 

Mr .  W i l l i a m  C. Lamber t a  
Ass i s t an t  Chief,  Tooling Methods & P r o c e s s e s  
Grumman  Ai rc ra f t  & Engineering Corp. 
Bethpage, L. I . ,  New York 11714 

LOCKHEED AIRCRAFT CORPORATION 

Mr .  B. C. Monesmith 
Lockheed Corpora te  Office 
Corpora t e  Vice P res iden t /Opera t ions  
Bldg. 61,, Fac to ry  A- 1 
Burbank,  Cal i fornia  9 1503 

Mr .  H. Lee  P o o r e  
Lockheed Miss i l e s  & Space Company 
Di rec to r ,  Manufacturing Opera t ions  
Mar i e t t a ,  Georg ia  

Mr .  H. D. DuChemin 
Lockheed Ai rc ra f t  Corporat ion 
Di rec to r  of Operat ions 
F a c t o r y  A-1, Bldg. 63 
Burbank, Cal i fornia  9 1503 

Mr .  Milton V. Steen 
Opera t ions  Development Di rec to r  
Lockheed Miss i l e s  & Space Company 
Bldg. 150 
Sunnyvale, Cal i fornia  94088 

Mr .  W. R .  P a r k s  
Space Sys t ems  P r o c e s s  Development 
Lockheed Miss i l e s  & Space Company 
Mar ie t t a ,  Georgia  
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McDONNELL AIRCRAFT COMPANY 
St. Louis,  Missour i  63100 

Mr.  Will iam Dubusker 
Manufacturing Manager - Spacecraf t  
McDonnell A i rc ra f t  Company 
Bldg. 106 
St. Louis,  Missour i  63100 

Mr.  Morton T. Eldr idge 
Sales  Rep/Space P r o g r a m s  
McDonnell A i rc ra f t  
St. Louis ,  Missour i  63100 

Mr.  R.  A. Schoppman 
Group Engineer ,  M & P  
McDonnell A i rc ra f t  
St. Louis ,  Missour i  63100 

Mr .  Joseph  H. Mainhardt 
Manager - Advanced Fabr ica t ion  Fac .  
McDonnell A i rc ra f t  
St. Louis ,  Missour i  63100 

Dr.  J a m e s  F. Carpenter  
Technical Special is t ,  M & P  
McDonnell A i rc ra f t  
St. Louis ,  Missour i  63100 

INTERNATIONAL BUSINESS MACHINE 
Huntsville, Alabama 3,5805 

Mr. Gera ld  R. F r a z i e r  
International Bus iness  Machine 
150 Sparkman Drive,  N. W. 
Huntsville, Alabama 35805 

Mr. Arnold R. Bechardt  
International Bus iness  Machine 
150 Sparkman Drive,  N. W. 
Huntsville, Alabama 35805 
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INTERNATIONAL BUSINESS MACHINE (CONTINUED) 

Mr.  R.  F. Richardson 
Assoc ia te  Manufacturing Engineer  
Internat ional  Bus iness  Machines 
150 Sparkman Drive,  N. W. 
Huntsville, Alabama 35805 

Mr.  Phi l ip  A. Dwyer 
Manager of Manufacturing 
Internat ional  Bus iness  Machines 
150 Sparkman Drive,  N. W. 
Huntsvil le,  Alabama 35805 

Mr.  F r e d  Lee  
Manager  of Tool and P r o c e s s  Engineer ing 
Internat ional  Busine s s Machine s 
150 Sparkman Drive,  N. W. 
Huntsvil le,  Alabama 35805 

DOUGLAS AIRCRAFT COMPANY 

Huntington Beach, Cal i fornia  92646 

Mr .  E t r i c  Stone 
Chief, Sa turn  P r o c e s s  Engineer  
Douglas Aircraft Company 
530 1 Bolsa Avenue 
Huntington Beach, California 92646 

Tu l sa ,  Oklahoma 

Mr.  Stanley J. Swanson 
Defense Supply Agency 
Douglas Ai rc ra f t  Company 
2000 North Memor ia l  Drive 
Tulsa ,  Oklahoma 74151 

Santa  Monica, California 

Mr .  Edward R. Elk0 
Deputy Di rec to r  of Operat ions 
Douglas Ai rc ra f t  Company 
3000 Ocean Blvd. 
Santa Monica, Cal i fornia  90406 
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DOUGLAS AIRCRAFT COMPANY (CONTINUED) 

Santa Monica, California 

Mr.  K. H. Boucher 
Direc tor  of Manufacturing 
Douglas Ai rc ra f t  Company, Inc. 
3000 Ocean Blvd. 
Santa Monica, Cal i fornia  90406 

NORTH AMERICAN AVIATION, INC. 

Corporate  Office 

Mr.  Ralph Ruud 
Vice P r e s i d e n t  - Manufacturing 
North Amer ican  Aviation, Inc. 
1700 E a s t  Imper i a l  Highway 
E l  Segundo, Cal i fornia  90246 

NAA/Apollo - Downey, Cal i fornia  

Mr. F r e d  H. B u r r y  
Direc tor ,  Cent ra l  Manufacturing 
North Amer ican  Aviation, Inc. 
122  14 Lakewood Blvd. 
Downey, California 90240 

Mr .  F. T. Wells, J r .  
Superintendent of Apollo Manufacturing Control 
North Amer ican  Aviation, Inc. 
122 14 Lakewood Blvd. 
Downey, California 90240 

M r  . J a m  e s Collipr i e  s t 
Senior Resea rch  Eng inee r /Mate r i a l s  & Producibi l i ty  
North Amer ican  Aviation, Inc. 
122 14 Lakewood Blvd. 
Downey, California 90240 
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NORTH AMERICAN AVIATION, INC. (CONTINUED) 

NAA/R oc ke tdyne , C anoga P a r k ,  Cal i fornia  

Mr.  R o s s  C l a r k  
P lan t  Manager  /Rocketdyne Div. of NAA 
6633 Canoga Avenue 
Canoga P a r k ,  California 9 1304 

Mr .  Arnold C. Graham 
Genera l  Superv isor  - Adminis t ra t ion 
Rocketdyne Div. of NAA 
Dept. 567, Mail  Code: CA 17 
6633 Canoga Avenue 
Canoga P a r k ,  California 9 1304 

Mr. Howard L e s h e r  
Superv isor  , Manufacturing Development 
Rocketdyne Div. of NAA 
6633 Canoga Avenue 
Canoga P a r k ,  California 9 1304 

Mr .  Harold Could 
Manufacturing Development Section 
Rocketdyne Division of NAA 
6633 Canoga Avenue 
Canoga P a r k ,  Cal i fornia  91304 

NAA/Seal Beach Faci l i ty  - Seal  Beach, Cal i fornia  

Mr. A. C. Van Leuven 
Di rec to r  of Manufacturing 
Sea l  Beach Fac i l i ty  
2800 Bay Blvd. 
Seal Beach,  California 9002 1 

Mr .  Norman S. Wilson 
Superintendent - Insulation, Bonding, Welding & Tooling 
Sea l  Beach Fac i l i ty  
2800 Bay Blvd. 
Sea l  Beach, California 9002 1 
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NORTH AMERICAN AVIATION, INC. (CONTINUED) 

NAA/Tulsa - Tulsa ,  Oklahoma 

Mr.  Char l e s  E. Hals tead 
S -11 Pr oj  ec  t Manager 
North Amer ican  Aviation, Inc. 
2000 N. Memor ia l  Drive 
Tulsa ,  Oklahoma 74151 

Mr. Rober t  D. Love11 
Direc tor  of Manufacturing 
North Amer ican  Aviation, Inc. 
2000 N. Memor ia l  Drive 
Tulsa ,  Oklahoma 7415 1 

Mr. J. E. McKee 
Supervisor ,  Exp. Assembly Flight Development 
North Amer ican  Aviation, Inc. 
2000 N. Memor ia l  Drive 
Tulsa ,  Oklahoma 74151 

Mr. C la rence  E. Galloway 
Supervisor ,  Space & Miss i le  Branch 
Quality Assurance  Division 
Air  F o r c e  P lan t  # 3 
2000 N. Memor ia l  Drive 
Tulsa ,  Oklahoma 74151 

NAA/LAD - Los Angeles,  California 

Mr. Lou F r o s t  
Technical Ass is tan t  to Di rec tor  of S-I1 Manufacturing 
Los Angeles Division of NAA 
6701 West Imper i a l  Highway 
Los Angeles,  Cal i fornia  90045 

Mr. E. M. Savel ls  
Los Angeles Division of NAA 
670 1 West Imper ia l  Highway 
Los Angeles,  Cal i fornia  90045 
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0 NORTH AMERICAN AVIATION, INC. (CONTINUED) 

NAA - Huntsville, Alabama 

Mr. Max M u r r a y  
North Amer ican  Aviation, Inc. 
Holiday Office Center  
Suite 143 
3322 South Memor ia l  P a r k  
Huntsville, Alabama 358 10 

THE BOEING COMPANY 
~ ~~~ ~~ ~ 

Huntsville. Alabama 

Mr. J. A. Beasley 
The Boeing Company 
HIC Bldg. 

Huntsville, Alabama 35801 
5-4300, AH-12 

Mr. E. T. F o s t e r  
Twickenham Building 

Huntsville, Alabama 35801 
5-400, AJ-15 

THE BOEING COMPANY 
Michoud Assemblv Facility 
P T B o x  26078 
New Or leans ,  Louis iana 70  126 

Mr. 
M r  . 
M r  . 
M r  . 
M r  . 
M r  . 
Mr. 
M r  . 
M r  . 
Mr. 
Mr. 
Mr  . 

John Modell, Jr. 
Gordon Egber t  
W i l l i a m  R. Allen 
Henry L. C a r r  
R. A. Sipe 
C. W. H a r r i s  
J. H. Richter  
J. A. Gerwe 
R. R. Wielde 
Roy A. Coady 
T. R.  Mar ley  
F. L. Coenen 
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THE BOElNG COMPANY (CONTINUED) 

Mr.  Loren  Alexander 
Mr .  R.  J. Hawley 
Mr .  Roger  L. Weddell 
Mr .  G e r a r d  Verkaik 
Mr.  P a u l  E. O s t e r  
Mr .  R. D. Strohl  
Mr .  Tom Atchison 
Mr .  John R. Ba rna rd  
Mr .  Hugh C. Andrews 
Mr.  Whitney G. Smi th  

CHRYSLER CORPORATION SPACE DIVISION 
Michoud Assemblv  Faci l i tv  ~ 

P. 0. Box 26078 
New Or leans ,  Louisiana 70 126 

Mr .  J. S. Sheldon 
Mr.  Claud C. Gage 
Mr .  W. H. Charbonnet 
Mr.  Rober t  L. Smith 
Mr .  E. A. Schwalenberg 
Mr .  T. H. Sandercock 
Mr .  K. D. Blakley 
Mr .  K. J. Kaszubinski 
Mr.  B. A. Tans i l  
Mr.  V. A. Favat i  
Mr.  N. R.  Elchison 
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